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Snohomish County Courthouse Renovation and Addition Project

PROJECT DASHBOARD

Budget Status Summary

Project Expended
As Approved  To Date Percentage
07/30/2018  05/31/2020 Complete

Total Project q
Budget * $76,138,353  $53,867,055 70.75%
Contingencies

& Allowances ** $3,448,563  $1,275,643 36.99%
Project Duration 136 weeks 100 weeks 73.52%

NOTES:

* Per scope approved by Council 7/30/2018, including removal of the Art
Allowance. Scope remains unchanged from that which Council
approved.

** Contingencies and allowances are included in the Total Project
Budget.

Schedule Status Summary
Council Approval /

Notice To Proceed e
Phase 1 Completion 03/12/2020
Phase 2 Substantial Completion* 03/04/2021*

* Subject to change due to COVID-19

Risks & Closely Monitored Issues

1. Risks to schedule from pandemic-related labor
shortages and social distancing safeguards; see
Coronavirus-Related Impacts on p. 2 and
Pending Changes on p. 4.

2. Potential for undiscovered conditions inside the
Courthouse during Phase 2 renovations.

3.  Minimizing disruptions to Superior and District
Courts’ operations. Communications between
Courts and construction field supervision is
frequent and well-managed.

4. Site Security: Securing and safeguarding tools /
materials, controlling construction access.

5. Maintaining accessible walking routes within or
through selected building renovation areas.

June 2020

Owner Contingency Usage

- Approved
DAC Description tpopDate Balance
6005 | Original Balance ($0) $2,207,087
6005 | 2018 Usage ($184,365) $2,391,452
6005 | 2019 Usage $523,753 $1,867,699
4118 | 2019 Usage $74,675 $1,793,024
4103 | 2019 Usage $37,469 $1,755,555
6005 | Q1 2020 Usage $231,001 $1,524,554
4103 | Jan 2020 Usage $2,711 $1,521,843
6005 | Q2 2020 Usage $519,267 $1,002,576
6005 | July 2020 Usage $46,124 $956,452
6005 | User-Funded ($388,761) $1,345,213
Iltems
Total: $861,874 $1,345,213

6005 Hoffman Construction
4118 Performance Abatement
4103 SLAM Collaborative (formerly CBRE Heery Architecture)

Hoffman Contingency Usage

L Approved

DAC Description tpopDate Balance
6005 | Original Balance $1,276,929
6005 | 2018 Usage ($0) $1,276,929
6005 | 2019 Usage $25,233 $1,251,696
6005 | Jan 2020 Usage $55,690 $1,196,006
6005 | Feb 2020 Usage $0 $1,196,006
6005 | Mar 2020 Usage $34,264 $1,161,742
6005 | Apr 2020 Usage $10,687 $1,151,055

Total: $125,874 $1,151,055

. ____Hoffman Allowance Usage

Approved
DAC AIIow_an'ce to Dqte Balance
Description (Running
Subtotals)
6005 | Addendum 4 not $150,000 $0
incorporated into bids
6005 | Replace existing faulty $10,202 $14,798
piping
6005 | Remove/reinstall items $29,174 $70,826
to facilitate work
6005 | MEP temp $70,246 $59,754
workarounds not
identified
6005 | Non-backchargeable $17,040 $52,960
trade damage
6005 | Selective OT to $11,233 $28,767
maintain schedule
6005 | Allowance — Existing ($0) $15,000
slab patching/infill not
shown
Total: $287,895 $242,105




Snohomish County Courthouse Renovation and Addition Project

Coronavirus-Related Impacts
current as of July 15

Hoffman Construction has filed a claim in
response to the County’s denial of a May 13
proposed change order requesting
compensable time related to pandemic impacts.
Hoffman is requesting 68 workdays and
$759,834. The Project team is in the process of
investigating the claim.

Per the construction contract with Hoffman,
force majeure events—those which are
unforeseeable and beyond reasonable control
of either party to the contract—may be
remedied by schedule extensions but not
compensation for costs.

On April 7, the County notified Hoffman
Construction and Performance Abatement that
the COVID-19 pandemic constitutes a force
majeure event. (Other examples of force
majeure are natural disasters and unusually
severe weather conditions.) The County neither
requested nor required Hoffman and
Performance to continue work, but notified both
firms that they proceed at their own risk.

Both Hoffman and Performance opted to
continue working.

e While the Courthouse is one of several
regional construction projects deemed
essential, the pandemic still impacts
contractors, subcontractors, and their
suppliers.

e Hoffman has forwarded to the County
notices from some of their subcontractors
regarding likely upcoming schedule
impacts resulting from COVID-19.

e Hoffman and Performance are
performing their contractual duties to
notify the County of potential schedule
and/or cost impacts.

As a result, building user groups will remain in
temporary offices longer than originally

June 2020

scheduled. The exact length of schedule delays
is still being calculated, and is dependent upon
available labor.
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Snohomish County Courthouse Renovation and Addition Project

Current Construction Progress
Since previous report

Hoffman and/or Performance have:

Continued the conversion of the vacated
Jury Assembly, District Court Hearing
Room, and Superior Court Programs
areas into Courtroom 1A (replacement
Criminal Hearings, first floor):

o Completed abatement, demolition,
and MEP (mechanical, electrical,
and plumbing) reroutes and
disconnections for the following
areas:

= West half of the central
north-south corridor
through the first floor of the

Courthouse.

=  Former first-floor
restrooms.

= Former contracted security
break room.

= First-floor elevator lobby.
= Side corridors in the east
half of first floor.

o Completed the concrete masonry
walls for Courtroom 1A’s in-
custody holding and staging areas
of the replacement Criminal
Hearings, first floor.

o Began framing and hanging
drywall for the new walls in and
around Courtroom 1A and
associated offices, support areas,
and corridors.

Hung sprinkler pipe in portions of four
floors of the Courthouse.

Sprayed fireproofing over east half of the
Courthouse’s first floor.

Began placing decorative molding over
previously installed sprinkler pipe on the
multiple floors.

Continued wall demolition and above-
ceiling structural work in the Superior
Court Commissioner Court chambers
areas.

June 2020

Built scaffolding and covered walkways
in areas of the existing Courthouse’s
second floor. These walkways will allow
structural and MEP work to be performed
in publicly traveled corridors on the
evening shift while maintaining public
access during Courthouse daytime
business hours.

Began abatement, demolition, and MEP
(mechanical, electrical, and plumbing)
reroutes and disconnections in selected
areas of the Courthouse’s second floor.
Began the demolition and abatement
above ceilings in the vacated Office for
Public Defense offices.

Began the demolition and abatement on
the Courthouse’s second floor necessary
for construction of the south seismic
shear wall.

Completed demolition of the vacated
first-floor restrooms.

Began transforming the vacated first-floor
restrooms into a new family restroom,
interview room, and janitor’s closet.
Currently, each room is framed,
plumbed, and ready for drywall.
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Snohomish County Courthouse Renovation and Addition Project

Upcoming Construction Activities
July / August 2020

Hoffman and Performance are actively working
on the following:

e Continue abatement, demolition, and
MEP reroutes and disconnections for the
following areas on second floor:

o Stairwell between second and
third floors.

o Corridors near Superior Court
Courtroom 2A and the Mission
Connector.

o Southern corridor in front of four
Superior Court courtrooms.

o Portions of Courtroom 2A above
ceilings.

e Complete above-ceiling structural work in
the Superior Court Commissioner
chambers and vacated Clerk
Confirmations Office.

e Complete above-ceiling and in-wall MEP
installation for the future Courtroom 1A.

e Renovate the fire sprinkler standpipe in
the Courthouse’s west stairwell.

e Form and pour the south concrete shear
wall from the Courthouse’s basement up
to first floor.

e Begin forming the south concrete shear
wall up to the top of the first floor.

e Complete the walls on the east side of
the Courthouse’s first floor.

e Continue hanging sprinkler pipe in the
existing Courthouse.

e Complete the transformation of the
vacated first-floor restrooms into a family
restroom, interview room, and janitor’s
closet.

e Begin renovations on the north side of
the Courthouse’s first floor (Office of
Public Defense and adjacent interview /
meeting room).

e Begin renovation of the Courthouse’s
existing elevators.

June 2020




Snohomish County Courthouse Renovation and Addition Project

Project Scope

This project will occur in two phases:

Phase 1, substantially complete in March
2020.

o New entry tower to the existing
1967 courthouse, to help right-size
the building for the County’s
needs.

o Seismic bracing for the existing
courthouse via the addition (entry
tower).

o New jury assembly room, new
accessible elevators, and a new
public entry within the addition.

o New, accessible restroom core
within the existing courthouse.

Phase 2 is in progress and scheduled to
finish in early 2021.

o Renovate the existing courthouse,
to provide at least one accessible
courtroom on each floor.

o Seismic bracing via a shear wall
on the building’s south face.

o Free up space within the existing
courthouse for the limited
provision of those separated
circulations—public, private/staff,
and secure/in-custody—which
conform to modern courthouse
operating practices.

o Free up enough space within the
existing courthouse to provide a
permanent home for an existing
superior court judicial seat.

During both phases, as portions of the
existing courthouse become available:
o Remodel of selected Superior and
District Court courtrooms.
o Refurbish the existing public
elevators.

June 2020

Pending Changes

COVID-19: The pandemic is a force
majeure event, as described in the
Contract executed between Snohomish
County and Hoffman Construction.
Hoffman’s sole remedy for delay
resulting from this force majeure event is
an extension of the construction
schedule. Costs incurred by Hoffman and
its sub-tiers to comply with continuation
of work requirements are the result of
Hoffman’s decision to continue
performance during the COVID-19
pandemic. Notwithstanding Hoffman’s
decision, the County has informed
Hoffman that they are willing to discuss
whether some compliance costs may
ultimately be partially compensable, but
cannot do so until Hoffman provides the
requested documentation.

Scope remains unchanged from that
which was approved by the County
Council on July 30, 2018.

Revisions (see Cost Events Approved
Within The Last 60 Days, page 9):

o Hoffman Change Orders No. 18
through 20, totaling $380,836, are
now approved and executed.

o Hoffman Change Orders No. 21,
approved and executed after May
31, is listed among Pending
Changes.

The project team is reviewing several
changes requested by Hoffman:

o Elevator pit ladders

Irrigation system revisions

Fire sprinkler drain revisions

Adding a cap to a fire shutter track
Replacing lock cylinder cores
Additional stainless steel handrail for
the addition’s accessibility ramp
Formwork revision for the south
shear wall

O O O O O
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Snohomish County Courthouse Renovation and Addition Project

Communications

Courthouse Project Team members have
worked with building users, the Courthouse
Security Unit, and the Executive’s
Communications Office since mid-May 2018 to
alert staff and public to the start and impact of
construction.

Methods of communication include:

» Recurring virtual meetings with key
building user groups during the current
public health emergency.

* Weekly written project update, in lieu of
physical meetings, for all building user
groups and representatives of the
Council and Executive’s Office.

* Public Website:
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse

» Snohomish County Connects articles.

* All Hands emails from Facilities.

» Slideshows on elevator lobby monitors in
the administration buildings.

« Temporary signage on Campus and
inside the Courthouse.

» Public and Staff Notices, posted to the
website or attached to internal emails.

* Meetings with key building user groups to
plan office moves for Phase 2.

The Project Team will continue to keep the
public and County staff informed of major
activities. Furthermore, in addition to the
Council archiving this series of Council updates
to Granicus, we are also distributing them via
email to key building tenant contacts and
archiving them to the project’s public website.

June 2020
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Appendix A: Budget Status

The budget status for the project is shown in the chart on the following pages. Costs
and budgets are through the end of May 2020.

Iltems of note:

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner
Direct work represent the approved change orders which, at this stage of the
project, are now appearing on subcontractor billing and are included in the
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status
report, we have started tracking billing progress against each approved change
order to date.

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds
to the approved change orders and the contingency status in Sections D and E.

3. The yellow-highlighted rows represent a change in tracking expenditures to date,
as building commissioning services are being provided under the supervision of
the GCCM compliance and project and construction management consultant.
The Expenditures To Date and Forecast To Complete columns reflect this.

4. UPDATED: Building User-Funded Project Enhancements, which are externally
funded by Courthouse tenant organizations (i.e., not funded by the project
budget). This line reflects enhancements approved and included in executed
change orders, using project contingencies as a “pass-through” to pay for them
and to receive reimbursement funds from user groups. Expenditures and
reimbursements will balance without impact on the project budget. Values are
illustrated for tracking and overall accounting purposes.



. Expenditures| Remaining
DAC Category / Description Budget To Date Bldge:
GCCM Costs
DAC GCCM Direct Costs
6005 Concrete | Interw est $ 4,490,500 | $ 4,180,244 | $ 310,256
6005 Masonry | Henson $ 220,160 | $ 44110 | $ 176,050
6005 Exterior Stone Cladding | Western Tile $ 122,515 | $ 122,515 | $ -
6005 Structural Steel Framing | Steelkorr $ 1,592,304 | $ 1,592,304 | $ -
6005 Decorative Metal | McClean $ 212,308 | $ 212,308 | $ -
6005 Finish Carpentry & Millw ork | Artek $ 609,449 | $ 209,372 | $ 400,077
6005 Waterproofing | Milw aukie Floors $ 43,100 | $ 37,148 | $ 5,952
6005 Membrane Roofing | Snyder $ 421,450 | $ 381,778 | $ 39,672
6005 Architectural Sheetmetal | Kenco $ 1,406,415 | $ 1,331,642 | $ 74,773
6005 Doors, Frames & Hardw are | Builders Hardw are $ 364,625 | $ 315,144 | $ 49,481
6005 Overhead Coiling Grilles | Zesbaugh $ 13,463 | $ -1 $ 13,463
6005 Folding Doors | Won-Door $ 150,848 | $ 150,848 | $ -
6005 Aluminum Storefronts & Glazing $ 1,596,784 | $ 1,454,923 | $ 141,861
6005 Gypsum Board Assemblies & Ceilings | Alliance $ 3,961,904 | $ 2,612,193 | $ 1,349,711
6005 Tiling | Division 9 $ 583,637 | $ 586,516 | $ (2,879)
6005 Resilient Flooring & Carpet | Division 9 $ 587,607 | $ 395491 | $ 192,116
6005 Fabric Wrapped Panels | Architextures $ 35,000 | $ 31,500 | $ 3,500
6005 Painting and Intumescent Coating | NW Complete $ 307,207 | $ 141,710 | $ 165,497
6005 Signage | Sign Wizards $ 18,524 | $ 7,251 $ 11,273
6005 Toilet Compartments | Barclay Dean $ 74,509 | $ 36,311 | $ 38,198
6005 Toilet and Bath Accessories | Barclay Dean $ 52,166 | $ 51,684 | $ 482
6005 Fire Protective Smoke Curtains | Interior Tech $ 78,869 | $ 72,386 | $ 6,483
6005 Security/Detention Equipment | CML Security $ 156,745 | $ 50,522 | $ 106,223
6005 Window Washing Equipment | Steelkorr $ 66,089 | $ 66,089 | $ -
6005 Window Treatments | Iris $ 112,776 | $ 45,605 | $ 67,171
6005 Blevators | Kone $ 2,872,300 | $ 1,651,037 | $ 1,221,263
6005 Mechanical | Holaday-Parks $ 7,756,887 | $ 5,513,471 ] $ 2,243,416
6005 Hectrical | VECA $ 8,930,683 | $ 5,219,811 | $ 3,710,872
6005 Earthw ork, Site Demo & Utilities | Interw est $ 679,053 | $ 782,420 | $ (103,367)
6005 Site Concrete | MidMountain $ 785,000 | $ 808,075 | $ (23,075)
6005 Fences & Gates | Secure-A-Site $ 23,175 | $ 647 | $ 22,528
6005 Irrigation and Planting | A-1 Landscape $ 612,434 | $ -1 $ 612,434
6005 Direct Costs Subtotal: | $  38,938,486.00 | $ 28,105,055 | $ 10,833,431
6005 Provisional Sums / Allow ances / Phasing $ 380,000 | $ 176,513 | $ 203,487
6005 Design Contingency $ 150,000 | $ -1 $ 150,000
6005 Negotiated Support Services $ 3,095,813 | $ 1,532,342 | $ 1,563,471
6005 Risk Contingency at 3% $ 1,276,929 | $ 14031 $ 1,262,898
6005 NSS, Bonding, Insurance, Contingencies Subtotal: | $ 4,902,742 | $ 1,722,886 | $ 3,179,856
6005 Max Allowable Const Contract (MACC): | $ 43,841,228 | $ 29,827,941 | $ 14,013,287
GCCM General Conditions and Fee $ -
6005 GCCM Specified General Conditions $ 2,565,843 | $ 1,856,445 | $ 709,398
6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821| $ 2474335 | $ 1,710,900 | $ 763,435
6005 GCCM General Conditions and Fee Subtotal: | $ 5,040,178 | $ 3,567,345 | $ 1,472,833
6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)
6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0
6005 Hoffman Construction (HCC) Change Order 3 $154,583 $136,593 $17,990
6005 Hoffman Construction (HCC) Change Order 4 $61,041 $57,782 $3,259
6005 Hoffman Construction (HCC) Change Order 5 $172,886 $171,127 $1,760
6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0
6005 Hoffman Construction (HCC) Change Order 7 $65,007 $58,374 $6,633
6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0
6005 Hoffman Construction (HCC) Change Order 9 $5,379 $5,379 $0
6005 Hoffman Construction (HCC) Change Order 10 $44,604 $43,802 $802
6005 Hoffman Construction (HCC) Change Order 11 $18,611 $16,748 $1,863
6005 Hoffman Construction (HCC) Change Order 12 $36,506 $32,753 $3,753
6005 Hoffman Construction (HCC) Change Order 13 $67,303 $61,941 $5,362
6005 Hoffman Construction (HCC) Change Order 14 $36,573 $26,692 $9,881
6005 Hoffman Construction (HCC) Change Order 15 $94,612 $68,006 $26,606
6005 Hoffman Construction (HCC) Change Order 16 $32,513 $14,105 $18,408
6005 Hoffman Construction (HCC) Change Order 17 $109,224 $32,939 $76,285
6005 Hoffman Construction (HCC) Change Order 18 $327,812 $327,812
6005 Hoffman Construction (HCC) Change Order 19 $46,958 $46,958
6005 Hoffman Construction (HCC) Change Order 20 $6,066 $6,066
6005 Hoffman Construction (HCC) Change Order 21 $29,207 $29,207
6005 MACC + GCCM General Conditions and Fee $49,971,062 | $ 33,902,298 | $ 16,068,764
6004 GCCM Preconstruction Services
6004 GCCM Preconstruction Services $ 1,264,527 | $ 1,015,306 | $ 249,221
6004 Chiller Work Performed under Preconstruction $ 319,133 | $ 295,313 | $ 23,820
6005 GCCM Preconstruction Services Subtotal: | $ 1,583,660 | $ 1,310,619 | $ 273,041
6005 Total Construction Cost (TCC): | $ 51,554,722 | $ 35,212,917 | $ 16,341,805
6005 State Sales Tax on TCC: | $ 4,895,111 | $ 3,314,217 | $ 1,580,894
6005 Total Construction Cost + Sales Tax: | $ 56,449,833 | $ 38,527,134 | $ 17,922,699




. Expenditures| Remaining
DAC Category / Description Budget To Date Blldger
Project Soft Costs / Owner-direct Work
DAC Owner Direct Work $ -
1011 Regular Salaries $ 646,080 | $ 562,005 | $ 84,075
2013 Personnel Benefits $ 223,188 | $ 199,791 | $ 23,397
3110 Miscellaneous Supplies $ 10,000 | $ 9,593 | $ 407
4101 Professional Services $ 20,000 | $ 16,798 | $ 3,202
4901 CH Project Misc $ 109,131 | $ 112,014 | $ (2,883)
6000 | Capital Costs $ 295313 | $ 295313 | $ 0
4601 | OCIP Program/ Builder's Risk $ 788,901 | $ 788,901 | $ (0)
9101 | Interfund Professional Services $ -1$ -13 -
9125 Interfund Security (Fire Watch in Tunnel) $ 32,267 | $ 22,331 | $ 9,936
9511 Interfund Space Rent $ 171,391 | $ 170,115 | $ 1,275
9516 Interfund Energy Office $ 1,923 | $ 1,918 | $ 5
9905 Interfund Training $ 879 | $ 876 | $ 3
6001 Utility Work - Design & Construction $ 72,870 | $ 56,021 | $ 16,848
6011 Property Acquisition $ 448 | $ 448 | $ -
5102 City of Everett Fees $ 175,000 | $ 164,616 | $ 10,384
3101 [ Artwork Allow ance $ -1$ -1$ -
3109 Technology Equipment <5k $ 205,000 | $ 27249 | $ 177,751
6411 Technology Equipment >5k $ 55,000 | $ 97,143 | $ (42,143)
3103 Signage / Wayfinding Fabrication & Install $ 150,000 | $ -1 150,000
3104 Furniture Fixtures & Equipment <5k $ 456,541 | $ 675,855 | $ (219,314)
6003 Furniture Fixtures & Equipment >5k $ 192,524 | $ 15914 | $ 176,609
4902 Moves / Staff Relocations / TI's $ 718,719 | $ 794,381 | $ (75,662)
4102 AE Programming, Site Options, SD $ 1,321,900 | $ 1,321,900 | $ 0
4103 AE Design Development through Project Closeout $ 3,968,460 | $ 3,668,698 | $ 299,761
4103 AE Additional Services Requests (through ASR #9) $ 40,180 | $ 40,180 $0
6596 Siemens Security & Access Control $ 503,084 | $ 551,735 | $ (48,651)
3111 Exterior Canopy / Pedestrian Platform Allow ance $ 50,000 | $ 44374 | $ 5,626
6597 1x1 Ceiling Tile Replacement Allow ance $ 25,000 | $ -1 $ 25,000
4109 GCCM Compliance / PMCM/ VE / Estimating / Auditing $ 2,304,860 | $ 1,996,943 | $ 307,917
4114 Commissioning $ 210,000 | $ -1 3 210,000
4118 Hazardous Materials Abatement & Demo $ 4,679,585 | $ 2,693,128 | $ 1,986,457
4118 Performance Abatement (PAS) Change Order 1 $ 74,675 $74,675 $0
4119 Hazardous Material Inspection / Reports $ 780,329 | $ 638,964 | $ 141,365
4818 Haz Mat Abatement-Labor $ 17,698 | $ 15777 | $ 1,921
4120 Legal $ 15,000 | $ 3,700 | $ 11,300
4122 Testing / Special Inspection $ 325,000 | $ 243,640 | $ 81,360
4123 Survey Work $ 40,000 | $ 31,057 | $ 8,943
4124 Traffic Consulting $ 5,000 | $ 4149 | $ 851
Owner Work Subtotal: | $ 18,685,945 | $ 15,339,921 | $ 3,346,023
ADJUSTMENT: Building User-Funded Project Enhancements | $ (388,761)
Remaining Owner Project Contingency $1,391,337 $1,391,337
Subtotal Soft Costs: | $ 19,688,521 | $ 15,339,921 4,737,360
Totals: | $ 76,138,353 | $ 53,867,055 22,271,298
$ 71,915,886
Total Budget Approved by Council on July 30, 2018: $ 76,579,770
Art Allowance Reduction: $ (441,417)
TOTAL APPROVED BUDGET: $ 76,138,353
(Over) / Under Budget: $0




Cost Events Approved Within The Past 60 Days

6005 HCC Balance Forward: Previous Months $ 826,955
4118 PAS $ 74,675
4103 SLAM $ 40,180
6005 HCC CE 390 - RFI 429.2 - Window Stool Trim Extensions $29,396
6005 HCC CE 404 - RFI 459 - Door Revision at Stair 2 $2,435
6005 HCC CE 432 - ASI 53 - Jury Assembly Platform (user-funded) $75,836
6005 HCC CE 448 - RFI 525 - Vestibule Thresholds $970
6005 HCC CE 452 - RFI 458.1 - Stair Post Infill $500
6005 HCC CE 461 - RFI 537 - Elevator Machine Room Sign $87
6005 HCC CE 264 - RFI 120.2 - Revised Details at Won Door $ 3,141.00
6005 HCC CE 402 - RFI 465 - Replace Windowsill Trim in 3A $ 1,195.00
6005 HCC CE 410 - RFI 475 - Podium Ballistic Glazing $ 1,469.00
6005 HCC CE 254 - RFI 294 - Delete Coping Caps $ 2,737.00
6005 HCC CE 401 - RFI 471 - Add Solid Wood Base in 3A $ 1,112.00
6005 HCC CE 329 - RFI 388 - Flooring in Bar Association $ 1,315.00
6005 HCC CE 340 - RFI 395 Series AV Revisions (user-funded) $ 312,925.00
6005 HCC CE 418 - RFI 495 - Delete Lights in Jury Assembly $ (12,560.00)
6005 HCC CE 419 - RFI 494 - Data for Imaging Rooms $ 3,909.00
6005 HCC CE 439 - RFI 509 - Paper Towel Dispenser Mounting $ 4,589.00
6005 HCC CE 445 - RFI 523 - Extend Countertops $ 3,029.00
6005 HCC CE 450 - RFI 524 - Add 3 Bollards to North Plaza $ 4,951.00
6005 HCC CE 393 - RFI 373.3 - Firesafing Revisions $ 11,950.00
6005 HCC CE 458 - RFI 532 — Demo & Patch for Relocating ADA $ 394.00
6005 HCC CE 462 - RFI 536 - Blueskin at Bottom of Mechanical $ 2,455.00
6005 HCC CE 463 - RFI 535 - Added Hallway Carpet $ 3,323.00
6005 HCC CE 465 - RFI 541 - Delete Anodized Sunshades $ 898.00
6005 HCC CE 466 - RFI 540 - Shift Vestibule Furring for Lighting $ 624.00
6005 HCC CE 467 - RFI 545 - Revise Millwork at Security $ 516.00
6005 HCC CE 469 - RFI 546 - Cap Ends of Window Mullions $ 389.00
6005 HCC CE 470 - RFI 343.3 - Add Fire-Rated Walls Near Door $ 1,121.00
6005 HCC CE 308 - RFI 326/326.1 - Waterproofing Details $ 22,353.00
6005 HCC CE 415 - ASI 50 - Changes to Urinalysis $ 2,296.00
6005 HCC CE 447 - RFI 521 - Rotate Light in Office/Work Rm $ 504.00
6005 HCC CE 471 - RFI 326.5 - Sealing High Eyebrow on Stair $ 930.00
6005 HCC CE 473 - RFI 549 - Wall Protection & Corner Guard $ (795.00)
6005 HCC CE 325 - RFI 373 - Revised Flashing/Caulking Details $ 19,455.00
6005 HCC CE 367 - RFI 373.2 - Weather Barrier at Curtainwall $ 6,511.00
6005 HCC CE 387 - RFI 198.5 - Fireproofing at Canopy $ 31,539.00
6005 HCC CE 474 - ASI 5 Roller Shade Replacement Motors $ (36,143.00)
6005 HCC CE 476 - RFI 553 - Bolt Covers on Urinals $ 486.00
6005 HCC CE 481 - Email - Blinds Credit $ (12,418.00)
6005 HCC CE 490 - RFI 326.6 - Change Lower Canopy Parapet $ 3,496.00
6005 HCC CE 440 - RFI 516 - Prime Walls & Seal Windows - Rm $ 1,010.00




6005 HCC CE 511 - Email - Final Clean for Hoffman $ (7,870.00)
Total as of 05/31/20 (reporting cutoff): | $ 1,431,870

6005 HCC CE 361 - RFI 425 - Cooling Tower Steel Support $ 21,093.00
6005 HCC CE 409 - RFI 425.2 - Cooling Tower Replacement $ 2,348.00
6005 HCC CE 436 - RFI 507 - Revise Interior Column Wraps $ 3,465.00
6005 HCC CE 498 - RFI 568 - FDC Locking Caps $ 1,148.00
6005 HCC CE 505 - ASI 54 — Courtroom 2B Bookshelves $ 6,140.00
6005 HCC CE 507 - RFI 574 - Cooling Tower Circuit $ 1,149.00
6005 HCC CE 517 - RFI 570 - Swinging Stool Change $ 249.00
6005 HCC CE 526 — OCIP Deduct $ (6,385.00)
6005 HCC CE 433 - ASI 051 Revise Irrigation System $13,742.00
6005 HCC CE 434 - RFI 504 - Fire Sprinkler Drain $2,582.00
6005 HCC CE 460 - RFI 533 - Tie Security System into the Fire $5,369.00
6005 HCC CE 480 - RFI 555 - Replace Lock Cylinder Cores $8,289.00
6005 HCC CE 488 - RFI 560 - Provide Add'l Openings in South $(9,812.00)
6005 HCC CE 497 - RFI 567 - Add CMU Partition Between L1 $1,821.00
6005 HCC CE 504 - RFI 579.1 - 12" Axiom Trim at Room 1050 $1,774.00
6005 HCC CE 451 - RFI 530 - Add Stainless Handrail to ADA $7,255.00
6005 HCC CE 518 - RFI1 529.1 - SW Corner Tie In $5,466.00
6005 HCC CE 519 - RFI1 599.1 - Change Wall Types East End of $2,134.00
6005 HCC CE 522 - RFI 600 - Add Cap for Fire Shutter Track $940.00
6005 HCC CE 529 - ASI 56 - Additional Bank of Pistol Lockers $4,415.00
6005 HCC CE 535 - RFI 612 - Stabilize Partitions at Precast Walls $2,149.00
Total Pending Changes: $ 75,331

Total Approved To Date: | $ 1,507,201

HCC: Hoffman Construction.

PAS: Performance Abatement.

SLAM: S/L/A/M Collaborative Architecture (formerly Heery Architecture | Justice Group).




Appendix B: Schedule

Planned activities for the next 6 weeks. Activities marked with an “A” (for
actualized) are in progress.
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Snohomish County Courthouse (Current) B R |
MS106 Milestone - Phase 1 - Restroom Renovations Complete HCC 0 24-Jul-20 ¢ Milestone - Phase 1 - Restroom Renovations Complete
| MS117 Milestone - Phase 1 - Basement / Restrooms / Addition Complete HCC 24-Jul-20 & Miestone - Phase 1 - Basement / Restrooms / Addition Complete
SVT36 COVID-19 - Global Pandemic Restrictions 'MULTI | 46 13-Mar-20A 31-Jur20 | mE—— 'COVI D-19 - Global Pandemic Restrictons 7

Procurement
Fabrication & Deliveries
P1256 Fab / Deliver - Elevator 3 Components

P1064 Fab / Deliver - Existing Level 2 Mechanical

Phase 1 - New Addition
Phase 1 - New Addition - Site Finishes
C2039 Site - Sitework / Landscaping West of 12.1 Line
Phase 1 - New Restroom Core in Existing Building
Phase 1 - New Restroom Core - Commissioning & Startup
C1642 New RR Core - Punchlist Corrections

Phase 2 - South Shearwall
Phase 2 - Basement Shearwall
C2435 SSW BL - Demo SOMD for Rebar at Level 1
Phase 2 - Level 1 Renovation
Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A (A)

C2267 Existing L1 A - Elect OH RI/ Lights GL C-F / 14-24
C2278 Existing L1 A - Frame Walls / Set HM Frames
C2279 Existing L1 A - Wall Rl Plumbing & Sheetmetal
C2291 Existing L1 A - Install Benches GL C-F / 14-24
C2261 Existing L1 A - Elec Wall RI GL C-F / 14-24

C2257 Existing L1 B - Install Collector Plates L1-L2 F / 7-12 Line
C2259 Existing L1 B - Spray Applied Fireproofing

C2260 Existing L1 B - Layout / Frame Walls & Door Frames GL E-F / 8-14
C2262 Existing L1 B - Elect OH Rl / Lights GL E-F / 8-14

C2266 Existing L1 B - Elec WallRI GLE-F / 8-14

C2264 Existing L1 B - Rock Walls GLE-F / 8-14

C2265 Existing L1 B - Tape / Finish Walls GL E-F / 8-14

C2343 Existing L1 B - Paint Walls

C2263 Existing L1 B - Patch Spline Ceiling

C2344 Existing L1 B - Doors & Hardware

C2345 Existing L1 B - Elec Trim Out

C2365 Existing L1 B - Install Vinyl Tile 1500 / 1520

C2366 Existing L1 B - Install Carpet 1520

KONE
HP

HCC

PAS

VECA
AP
HP
SK
VECA

Phase 2 - Level 1 Renovation - Office of Public Defense Rooms 1500/ 1510/ 1515 / 1520 (B)

SK
AP
AP
VECA
VECA
AP
AP
NWC
AP
BHW
VECA
D9
D9

71 14-May-20A May-20 A 27-Aug-20 -Aug-20
71 14-May-20A 27-Aug-20

35 14-May-20A | 31-Jul-20

30 17-Ju-20A  27-Aug20 e ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’ ] Fab/De
I ) e s |
0 03-Aug-20  26-Oct-20 i
60 03-Aug-20  26-Oct-20 ‘ i
60| 03-Aug-20* | 26-Oct-20 i ! ' ;
5 01-Jun-20A 24-Juk20 L oy [
5 01-Jun-20A  24-Jul-20 ! |
5 01-Jun-20A | 24-Jul-20 New RR Cére Punchhst Corrections .
---_ o |
2 10-Aug-20  11-Aug-20 :
2 10-Aug20  11-Aug20 o T e .
2/ 10-Aug-20* | 11-Aug-20 i E=] ssw BL - Demo SOMD for Rebar at Leve|;1
39 13-Ju-20A  03-Sep-20 !
20 07-Aug-20  03-Sep-20 :
7 07-Aug-20 17-Aug-20 i ! ! ' Existing L1 A - Elect OH R/ Lights Gl
6 18-Aug-20  25-Aug-20 e S fe—— | Existing L1A-
2 26-Aug-20  27-Aug-20 | E Existing
5 26-Aug-20 | 01-Sep-20 i I —
7 26-Aug-20 | 03-Sep-20 I S—
32 20-Juk20A  01-Sep20 | 1 R O (R P
7 20-Jul-20A | 28-Jul-20 || ] ollector Plates L1-L2 F / 7-12 Line
3/ 29-Jul-20 31-Jul-20 1 Spray Applied Fireproofing
3 03-Aug-20 05-Aug-20 _|Existing L1 B - Layout / Frame Walls & Door Frames GL E- F./ 8-14
4 03-Aug-20  06-Aug-20 = Existihg L1 B - Elect OH RI/ Lights GL E-F / 8-14 i
2 06-Aug-20  07-Aug20 e ] Exjsting L1 B - Elec WallRIGLE-F/8-14 R
1/ 10-Aug-20 10-Aug-20 Existing L1 B - Rock Walls GLE-F / 8-14 i
5/ 11-Aug-20 17-Aug-20 Existing L1 B - Tape / Finish Walls GL
4 18-Aug-20  21-Aug-20 sting L1 B+ Paint Walls
4 21-Aug-20 26-Aug-20 o ,EX|st|ng L1
1/24-Aug-20  24-Aug-20 | =0 Ex|stihg L1 B - D¢
1 24-Aug-20  24-Aug-20 =0 Ex|sting L1 B - El
2 24-Aug-20  25-Aug-20 ﬁExisting L1B-
4 25-Aug-20 | 28-Aug-20 ] Existi
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C2269 Existing L1 B - Install ACT Grid 1500 AP 1 27-Aug-20 27-Aug-20 i 1 Existing
|‘ C2270 Existing L1 B - Install ACT Tiles 1500 AP 1/31-Aug-20 | 31-Aug-20 i i L
| c2268  Existing L1 B- Milwork ART 2 31-Aug20  01-Sep20 |11 e [ -
|| C2367 Existing L1 B - Install Base 1500 / 1520 / 1520 D9 2/31-Aug-20 | 01-Sep-20 L]
Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A (C) 39 13-Jul-20A  03-Sep-20 !
|‘ C2426  Existing L1 C - Hang Rock AP 2/ 13-Ju-20A  21-Jul-20 M0 £yisting L1(C - Hang Rock | i
C2372 | Existing L1 C - Tape / Finish Walls AP 3 22-Jul-20* | 24-Jul-20 L 1 Exfsting L1 o - Tape / Finish Walls
C2369  Existing L1 C - Demo Terrazzo GLG-E/ 14-15.5 PAS 3 27-Jul20*  29-Jul-20 ﬁ_ | == exstngL1C- Demo Terrazzo GLC-E/ 14155 | L
C2370 Existing L1 C - Pourback Metal Deck GL C-E/ 14-15.5 IW 2/ 30-Jul-20 31-Ju-20 1 e *____E___gi_lgx_igt_igg_l__J_g - Pourback Metal Deck GL C-E/ 14-15.5
C2373 Existing L1 C - Paint Walls NWC 3/ 10-Aug-20* | 12-Aug-20 >‘=[I- i 3 i  I— Existing L1 C - Paint Walls i
C2380  Existing L1 C - Install ACT Grid AP 4 13-Aug-20 | 18-Aug-20 i 5 C1 Existing L1 C - Install ACT Grid
C2382  Existing L1 C - Install Lighting VECA 4 19-Aug-20 | 24-Aug-20 ; 1 Existing L1 C- In|
C2423  Existing L1 C - Trim Out Fire Sprinklers RHFP 1 25-Aug-20 | 25-Aug-20 e 0 Existing L1 C -
C2381  Existing L1 C - Install ACT Tiles AP 3 25-Aug-20 | 27-Aug-20 0 Existing
C2460 Existing L1 C - Install Carpet in Waiting Room 1300 D9 2 28-Aug-20 31-Aug-20 i i ———
C2290 | Existing L1 C - Install Large Format Floor Tile & Grout D9 5 28-Aug-20 | 03-Sep-20 i ) E—
Phase 2 - Level 1 Renovation - Standpipe (E) 5 24-Jul-20 30-Juk20 g 7777777777777777777777777777777777777777777777777777777777777777777777777 J 77777777777
C2283 Existing L1 E - Stair 3 Standpipe (All Levels) RHFP 5 24-Jul-20* 30-Jul-20 ' I Existing L1 E - Stair 3 Standpipe (All Levels) :
Phase 2 - Level 2 Renovation 35 16-Jul-20A  02-Sep-20
Phase 2 - Level 2 Renovation - Corridor 2220 / 2221 GL 16-24 (A) 8 16-Jul-20A  27-Jul-20 ' '
C2307 Existing L2 A - Abate PAS 8 16-Jul-20A | 27-Jul-20 || '___E_)gi_s_ ing L2 A - Abate i
Phase 2 - Level 2 Renovation - GL C-E 14-19 (B) 32 21-Jul-20 02-Sep-20 0 ;' 7777777777777777777777777777777777777777777777777777777777777777777777777 S
C2406 Existing L2 B - Cut / Cap / Field Measure Sheetmetal & Plumbing HP 2| 21-Jul-20* 22-Jul-20 - Existing |-2 B - cut /iCapf/ Field Measure Sheetmetal & Plumbing i
C2407 Existing L2 B - Demo Elec / Mech OH PAS 2 22-Jul-20 23-Jul-20 b I Existi ng L2 B i Demo Elec / Mech OH i
C2404 Existing L2 B - Demo Walls / Stairs PAS 3 24-Jul-20 28-Jul-20 N | N E I __il_E_xjgli[‘!d L2 B - Demo Walls / Stairs E
C2325 Existing L2 B - Abate PAS 8| 24-Jul-20 04-Aug-20 L l HEHI : | Existing L2 B - Abate i
C2310 Existing L2 B - Install Drag Strut GL E-E.5/19.6 PAS 3 05-Aug-20 07-Aug-20 i L_T__EXIS_'GDQ.ILZ B - Install Drag Strut GL E-E.5/19.6 i
C2319  Existing L2 B - Layout/ Top Track AP 3 05-Aug-20 | 07-Aug-20 | | | P==——= " ExistngL2B- Layout/TopTrack L
C2324 Existing L2 B - OH Steel Sprinkler Pipe Hangers RHFP 3 05-Aug-20 07-Aug-20 i o — Existing i_2 B - OH Steel Sprinkler Pipe Hangers i
C2389 Existing L2 B - Install Steel / Metal Deck Infill at Stairway SK 41 05-Aug-20 10-Aug-20 i iExisting L2 B - Install Steel / Metal Deck Infill aé Stairway
C2408 Existing L2 B - OH Sheetmetal & Plumbing Hangers HP 2| 06-Aug-20 07-Aug-20 i H—— — Existing {2 B - OH Sheetmetal & Plumbing Hangers E
C2409 Existing L2 B - OH Electrical Hangers VECA 2 06-Aug-20 07-Aug-20 i - — Existing i_2 B - OH Electrical Hangers i
| C2391  Existing L2 B - Spray Applied Fireproofing RHFP 5 10-Aug-20 | 14-Aug-20 I L7 Existing L2 B - Spray Applied Fireptoofing
|| C2390 Existing L2 B - Pourback Metal Deck Infill at Stairway SK 2 11-Aug-20 | 12-Aug-20 ; L»=L _______ = Existing L2 B - Pourback Metal Deck Infijl at Stairwa
C2429 Existing L2 B - Replace Spline Ceiling GL 19.6 Drag Strut AP 1 17-Aug-20 17-Aug-20 L= I:|Ex sting L2 B - Replace Sf;sline Ceiling
C2320 Existing L2 B - Frame / Top Rock Early Walls AP 41 17-Aug-20 20-Aug-20 i [ 't_| Existing L2 B - Frame / Top F
C2322 Existing L2 B - OH RI Sheetmetal & Plumbing HP 6 17-Aug-20 24-Aug-20 > ' S — 'EX|_st|_|ng L2B- Ol
C2428  Existing L2 B - OH Rl Steel Sprinkler Pipe RHFP 6 17-Aug-20  24-Aug-20 e P i S— | Existihg L2 B - Ol
C2323 Existing L2 B - OH Rl Elec / Lights VECA 7 17-Aug-20 25-Aug-20 i - '  —— ' Existing L2B-
C2326 Existing L2 B - Frame Walls / Set HM Frames AP 4 25-Aug-20 28-Aug-20 i - T Existil
C2327 Existing L2 B - Wall Rl Sheetmetal & Plumbing HP 3 31-Aug-20 02-Sep-20 i
C2412 Existing L2 B - Wall Elect RI VECA 3 31-Aug-20 02-Sep-20 i . [
Phase 2 - Level 2 Renovation - Shearwall GL C-C.5/ 5-14 (E) 9 20-Jul-20A  30-Jul-20 i 7777777 S
C2456 Existing L2 E - OH Hangers Sprinklers RHFP 2/ 20-Jul-20A | 21-Jul-20 Existirj]g L2 [E - OH I-ilangersf Sprinklerp
C2457 Existing L2 E - OH Hangers Electrical VECA 2/ 20-Jul-20A | 21-Jul-20 Existirj]g L2 [E - OH I-Elangersi Electrical
C2458 Existing L2 E - OH Hangers Sheetmetal HP 2/ 20-Jul-20A | 21-Jul-20 Existirj]g L2 [E - OH Fglangersi Sheetmetal
C2308 Existing L2 E - Install Collector Plates SK 4 23-Jul-20 28-Jul-20 L | iExisting L2 E - In$tall Collector Plates
C2309 | Existing L2 E - Install Short Studs for Shearwall SK 2 29-0uk20  30-Juk20 [P 7 Eiisting L2[E - Install Short Sjuds for Shearwall
Phase 2 - Level 2 Renovation - CPVC Sprinklers (F) 24 20-Jul-20A  20-Aug-20 !
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C2444 Existing L2 F - CPVC Pipe Layout / Review RHFP 4/ 20-Jul-20A | 23-Jul-20 Existihg L2 F 4 CPVC Pipe Layolit / Review
|‘ C2445 Existing L2 F - Install / Pressure Test CPVC RHFP 10 24-Jul-20 06-Aug-20 : : ' Existing |-2 F - Install / Pressure Test CPVC
| C2446  Existing L2 F - Install Decoshield Over CPVC RHFP 10/ 07-Aug-20  20-Aug-20 N s | Existing L2 F - Install Decost
Phase 2 - Level 2 Renovation - Standpipe (G) 10 10-Aug-20 21-Aug-20 !
|‘ C2336 Existing L2 G - Stair 3 Standpipe (All Levels) RHFP 10 10-Aug-20 21-Aug-20 ' Existing L2 G - Stair 3 Sta|
| Phase 2 - Trial Courtroom Renovations 133 24-Feb-20A 28-Aug-20
Phase 2 - Courtroom 2A 20 27-Jul-20 21-Aug-20
C2462 Courtroom 2A- Remove Spline Ceiling PAS 2| 27-Jul-20* 28-Jul-20
C2463 Courtroom 2A - Layout for Plumbing Core Holes HP 1 29-Jul-20 29du20 || =B couttroom 2A- Layout for Plumbing Core Holes
C2464 Courtroom 2A - Abate to Allow for Removal of Plumbing Waste Line for Le | PAS 3| 30-Jul-20 03-Aug-20 ate to Allow for Removal of Plumbing Waste Line for Level 3
C2465 Courtroom 2A - Core Holes for Waste Plumbing / Install Hangers HP 3 04-Aug-20 06-Aug-20 Courtrodm 2A - Core Holes for Waste Plumbing / Install Hangers
C2466 Courtroom 2A - Spray Applied Fireproofing RHFP 1/ 14-Aug-20 14-Aug-20 O Courtroom 2A- Spray Applied Fireproofing
C2467 Courtroom 2A - Install Plumbing Waste Lines HP 2 17-Aug-20 18-Aug-20 B courtroom 2A- Install Plumbing W4
C2468  Courtroom 2A- Test Plumbing Waste Line HP 119-Aug-20  19-Aug20 Ly e O Courtroom 2A- Test Plumbing V
C2469 Courtroom 2A - Replace Spline Ceiling AP 2 20-Aug-20 21-Aug-20 1 Gourtroom 2A- Replace S
Phase 2 - Courtroom 3A 133 24-Feb-20A 28-Aug-20
C2155 Courtroom 3A - Install Audio Visual Equipment 51 24-Feb-20 A | 28-Aug-20 I Court
C1706 | Courtroom 3A- TCO HCC 0 28-Aug-20 : Court
S e = o
Phase 3 - Existing Elevator Renovation - Car 3 23 03-Aug-20  02-Sep-20
C2472 Elev Car 3 - Mobilize On Site / Protection Of Finishes KONE 103-Aug-20  03-Aug-20 i O Elev Car 3 - Mobilize On Site / Protection Of Finishes
C2536 Elev Car 3 - Turn Custody and Control Over to KONE Owner 1/ 03-Aug-20 | 03-Aug-20 ' O Elev Car 3- Turn Custody and Control Over to KONE
C2538 Elev Car 3 - Temporary Enslosure at Door HCC 1/ 04-Aug-20 | 04-Aug-20 : 0 Eevcar3- Temporary Enslosure at Door
C2473  Elev Car 3 - Removal Of Existing Structure KONE 2 04-Aug-20  05-Aug-20 | s T3 Elev Car 3- Removal Of Existing Structure
C2474 Elev Car 3 - Sill Installation KONE 2 06-Aug-20 07-Aug-20 3 Ejev Car 3 - Sill Installation
C2475 Elev Car 3 - Hall Side Door Prep And Installation KONE 71 10-Aug-20 18-Aug-20 L I Elev Car 3 - Hall Side Door Prep Ar
C2476 Elev Car 3 - Car Side Door Prep And Installation KONE 7/19-Aug-20 | 27-Aug-20 [ | I Elev Car
C2537 Elev Car 3 - Commissioning / Adjusting KONE 4 28-Aug-20 02-Sep-20 [l—
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Appendix C: Photos of Progress Since Previous Report
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OAC Services | Everett 17 Ju \2‘020, BIE39:35

A recent photo of the Courthouse’s main east-west public corridor on Level 2, after scaffolding
removal.




8 OAC Services | Everett =~

Main east-west hallway outside Courtroom 1A, looking west past courtroom vestibule.
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OAC Services | Everett

A recent photo of the same corridor, one week prior to the date of this report.
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Vacated first-floor men’s and women’s restrooms in mid-June. The area is being converted into
a family restroom, interview room, and janitor’s closet.
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OAC Services | Everett : 15 Jul 2020, 11:24:06

The new first-floor family restroom takes shape in mid-July.
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Courtroom 1A in mid-June. View is from the east end of the former Jury Assembly room toward
the west end of the former District Court Hearing Room, or from what is now the east vestibule
to the bench area.
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Same area in Courtroom 1A, mid-July. View is from the east vestibule toward the bench.




